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ESTIMATE RUN 01/07/2004

ESTIMATE SUMMARY 12:14:05

CONTID: C14204         ESTIMATE NO: 0003 FINL 2002

PCN: 14204-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 78, Midway to Beulah PERCENT TIME:

PROJECT NO: STA 078A-004                  

SH 78, Midway to Beulah

NAME OF ROAD: 78

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 01/07/2004 DATE TIME STARTED 03/31/2003

1800 N TAFT ROAD DATE LET 02/20/2003 DATE WORK BEGAN

 DATE AWARDED 03/13/2003 DATE TIME STOPPED 10/07/2003

 DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 10/07/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 03/31/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 289,865.66 PARTICIPATING $ $ 3,676.25

AWARD PROJECT AMT: 232,313.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,159.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.89%

3,229.01

3,676.25

3,676.25

5,835.46

$

$

$

$

286,636.65

0.00

286,636.65

0.00

286,636.65

0.00

0.00

286,636.65

0.00

AMOUNT DUE 286,636.65 5,835.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,835.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 14204-BID    ESTIMATE RUN 01/07/2004

PROJECT: STA 078A-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 43.000

0.000

202-00090  
 

43.000

EACH

8.30000 356.9043.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,976.000

0.000

202-00240  
 

1,976.000

SY  

5.30000 10,472.801,976.000

0.00

0015 REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

4.000

EACH

125.50000 502.004.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 52.000

0.000

202-01130  
 

52.000

LF  

6.05000 314.6052.000

0.00

0025 BLADING 10.000

0.000

203-01500  
 

10.000

HOUR

234.60000 2,346.0010.000

0.00

0030 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

18.00000 0.000.000

0.00

0035 RESET MAILBOX STRUCTURE 1.000

0.000

210-00010  
 

1.000

EACH

300.00000 300.001.000

0.00

0040 *SEEDING (NATIVE) 2.500

0.000

212-00006  
 

2.500

ACRE

1,620.00000 4,050.002.500

0.00

0045 *MULCHING (WEED FREE HAY) 2.500

0.000

213-00002  
 

2.500

ACRE

1,530.00000 3,825.002.500

0.00

0050 *MULCH TACKIFIER 500.000

0.000

213-00061  
 

500.000

LB  

4.60000 2,300.00500.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 56.900

0.000

403-00720  
 

56.900

TON 

107.60000 6,122.4456.900

0.00
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PCN: 14204-BID    ESTIMATE RUN 01/07/2004

PROJECT: STA 078A-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,148.690

0.000

403-33721  
 

3,148.690

TON 

36.55000 115,084.623,148.690

0.00

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 1,269.000

0.000

411-10255  
 

1,269.000

GAL 

2.35000 2,982.151,269.000

0.00

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000

0.000

606-00301  
 

350.000

LF  

13.80000 4,830.00350.000

0.00

0075 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

976.30000 3,905.204.000

0.00

0080 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,450.00000 5,800.004.000

0.00

0085 DELINEATOR (TYPE I) 19.000

0.000

612-00001  
 

19.000

EACH

26.25000 498.7519.000

0.00

0090 DELINEATOR (TYPE III) 24.000

0.000

612-00003  
 

24.000

EACH

24.25000 582.0024.000

0.00

0095 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

0.000

SF  

47.90000 0.000.000

0.00

0100 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

0.000

LF  

17.80000 0.000.000

0.00

0105 *RUMBLE STRIP (GRINDING) 11,144.000

0.000

614-80387  
 

11,144.000

LF  

0.55000 6,129.2011,144.000

0.00

0110 *MOBILIZATION 0.868

0.132

626-00000  
 

1.000

L S 

24,000.00000 24,000.001.000

3,168.00
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PCN: 14204-BID    ESTIMATE RUN 01/07/2004

PROJECT: STA 078A-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EPOXY PAVEMENT MARKING 62.610

0.000

627-00005  
 

62.610

GAL 

95.85000 6,001.1762.610

0.00

0120 *FLAGGING 434.000

0.000

630-00000  
 

434.000

HOUR

22.75000 9,873.50434.000

0.00

0125 *TRAFFIC CONTROL INSPECTION 11.000

0.000

630-00007  
 

11.000

DAY 

35.95000 395.4511.000

0.00

0130 *TRAFFIC CONTROL MANAGEMENT 26.000

0.000

630-00012  
 

26.000

DAY 

360.00000 9,360.0026.000

0.00

0135 *FLASHING BEACON (SOLAR) 3.600

0.400

630-80002  
 

4.000

EACH

43.15000 172.604.000

17.26

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

1.000

630-80341  
 

10.000

EACH

20.35000 203.5010.000

20.35

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.200

1.800

630-80342  
 

18.000

EACH

15.55000 279.9018.000

27.99

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

16.75000 134.008.000

13.40

0155 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

26.65000 0.000.000

0.00

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

1.000

630-80363  
 

10.000

EACH

29.65000 296.5010.000

29.65

0165 *TRAFFIC CONE 40.500

4.500

630-80380  
 

150.000

EACH

2.40000 108.0045.000

10.80
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PCN: 14204-BID    ESTIMATE RUN 01/07/2004

PROJECT: STA 078A-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A ASPHALT PAVEMENT INCENTIVE -789.870

0.000

700-70012  
 

0.000

F A 

1.00000 -789.87-789.870

0.00

0180 F/A QUALITY INCENTIVE PAYMENT -2,187.140

0.000

700-70025  
 

0.000

F A 

1.00000 -2,187.14-2,187.140

0.00

0185 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A BRIDGE REPAIR WORK 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A OJT COLORADO PROGRAM 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 *REMOVAL OF BRIDGE RAILING PROJECT ORDER #2 248.000

0.000

202-00425  
 

248.000

LF  

13.60000 3,372.80248.000

0.00

0220 STR EXCAV PROJECT ORDER #2 72.000

0.000

206-00000  
 

72.000

CY  

65.88000 4,743.3672.000

0.00

0225 STR BKFL (CL 1) PROJECT ORDER #2 58.000

0.000

206-00100  
 

58.000

CY  

45.35000 2,630.3058.000

0.00

0230 *STR STEEL (GALV) PROJECT ORDER #2 1,588.000

0.000

509-00001  
 

1,588.000

LB  

3.40000 5,399.201,588.000

0.00
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PCN: 14204-BID    ESTIMATE RUN 01/07/2004

PROJECT: STA 078A-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *CONC CL D (BRIDGE) (SPEC) PROJECT ORDER #2 47.150

0.000

601-03041  
 

47.150

CY  

136.55000 6,438.3347.150

0.00

0240 *REINF STEEL PROJECT ORDER #2 6,238.000

0.000

602-00000  
 

6,238.000

LB  

1.55000 9,668.906,238.000

0.00

0245 *BRIDGE RAIL TYPE 10R PROJECT ORDER #2 306.000

0.000

606-11010  
 

306.000

LF  

81.60000 24,969.60306.000

0.00

0250 CONC BARRIER (TEMP) PROJECT ORDER #2 324.000

36.000

630-80370  
 

360.000

LF  

10.80000 3,888.00360.000

388.80

0255 TRAFFIC SIGNAL (TEMP) (CDOT FURNISHED) - PROJECT ORDER
#2

1.000

0.000

630-86800  
 

1.000

L S 

1,450.00000 1,450.001.000

0.00

0260 TOPSOIL PROJECT ORDER #3 382.340

0.000

207-00205  
 

382.340

CY  

13.20000 5,046.89382.340

0.00

CAT 285,856.653,676.25289,085.66CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

0.000

EACH

2,515.00000 0.000.000

0.00

0210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

780.00000 780.001.000

0.00

CAT 780.000.00780.00CURRENT AMT0400 $ $ $

$ 286,636.653,676.25$289,865.66$CURRENT AMTPROJECT TOTAL


